
STS Consultants, Ltd. ' voice 847-279-2500
• 750 Corporate Woods Parkway fax 847-279-2510

STS CONSULTANTS Vernon Hills, Illinois 600ei-3153 web www.stsconsultants.oom

July 24, 2002

Mr. Fred Micke, On-Scene Coordinator EPA § Records

Ms. Verneta Simon, On-Scene Coordinator
U. S. Environmental Protection Agency
Region 5
77 W. Jackson Boulevard, SE-5J
Chicago, Illinois 60604

RE: Weekly Status Report, 341 East Ohio Street Site, Chicago, Illinois - STS Project No. 1-25585-XI,
Correspondence No. 100

Dear Mr. Micke and Ms. Simon:

In accordance with the Work Plan for the above-referenced site, STS Consultants, Ltd. (STS) will
provide weekly updates of the work completed during the previous week and the work expected to be
completed for the upcoming week. This letter presents the work completed during the week of 15 to 19
July 2002 and the work expected during the week of 22 to 26 July 2002.

Work Completed During 15 to 19 July 2002

1 . Completed seventh week of removal action field activities. Removal action activities consisted of
Phase I/Area 1 pavement stripping, buried structure removal and frisking, and radiological-
impacted soil excavation and loading for off-site transportation. Phase II excavation began in
Area 1 between site grid lines C to E in accordance with STS's letter dated 8 July 2002 and
USEPA conditional approval dated 18 July 2002. Removal action activity/quantity summaries:

a. Radiological material excavation and loading

Containers
Previous Total

175
Current Week

43
Total To-Date

218

2. No USEPA verification surveys were completed during the week.

3. Area and personal air monitoring were performed. Results for the week of 15 to 19 July 2002
will be included in next week's report. Results for the week of 8 to 12 July 2002 are attached. No
exceedances of allowable limits were measured.

4. On 16 July 2002, STS submitted to USEPA four copies of a corrected version of Appendix C
(Field Sampling Plan) of the Quality Assurance Project Plan (QAPP), Revision 3.

5. The removal action field schedule estimated by STS for the Work Plan included 12 weeks for the
removal activities. As of 19 July 2002, 30 days of removal action field work have been
performed. Phase I removal activities are nearing completion in Area 1. Based on the work
completed to-date and the work remaining to be completed, we anticipate that the removal
action field work will extend beyond the originally estimated 12 week duration. If Phase I
removal activities in Areas 2, 3, and 4 encounter similar proportions of radiological-impacted soil
as has been encountered in Area 1, then Phase 1 removal activities could continue for another 4
to 6 weeks. This could translate into a 20 to 30-day extension of the original 12-week schedule.
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Work Planned for 22 to 26 July 2002

1. Continue removal action activities. It is anticipated that removal action activities during this week
will include continued Phase I removal of radiological materials in the north and east portions of
Area 1.

2. Continue Phase II removal in Area 1 between the C and E grid lines in accordance with STS's
letter dated 8 July 2002 and USEPA's conditional approval dated 18 July 2002.

3. Additional discretionary sampling of in-situ soils and field pesticide analysis using the
immunoassay test procedure.

4. STS will follow-up with MWRDGC concerning STS's letter dated 21 June 2002 requesting
issuance of the one-time discharge permit or confirmation of STS/TRS understanding of the
conclusions reached at the 17 June 2002 meeting.

5. STS will follow-up with the laboratory director for Argonne National Laboratory concerning their
signature on the QAPP.

6. STS anticipates distributing compilations of the USEPA-approved Work Plan documents for the
convenience of removal action participants.

7. Responses and/or approvals currently pending include:
a. MWRDGC one-time discharge permit for excavation dewatering effluent.
b. Chicago Department of Sewers discharge permit (immediately following receipt of

MWRDGC permit).

Please contact me at 847-279-2500 with any questions regarding this report.

Sincerely,

STS CpN£jeJLTANTS, LTD.

JoKiifS. Esser, P.E.,~P.G.
S£rtior Project Engineer

Attachments: Successful Phase 1 Verification Areas as of 19 July 2002
Air Monitoring Results for 8 to 12 July 2002

cc: Timothy Ramsey, Piper Rudnick Bernie Bono, Kerr-McGee
Harold Holmberg, Kerr-McGee Thomas Pabian, Capri Capital
Mark Krippel, Kerr-McGee Terry McKay, Capri Capital

K:\WPDOCS\PROJECT\125585xg-xi\C18SI110.doc



Area Air Monitoring Summary Sheet - Staplex High Volume Pumps (Daily Analysis)
341 East Ohio Street Project - Chicago, 0.

July 8,2002 -July 12,2002
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ATM Air Monitoring Summary Stitwt - MtoUy Effluent Concentration Report
341 East Ohio Street Project- Chicago, IL
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West Monitor
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Personal Air Monitoring Summary Sheet (RAM's -Dally Analysis) Wsek 9 July a - July 12, 2002
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Personal Air Monitoring Summary Sheet (RAM's -4 Day Analysis)
341 East Ohio Street Site- Chicago, U.

Week 6 July 6 - July 12, 2002
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Occupational Dose Limit for Occupational Radiation Exposure = 5 rem Total Effective Dose Equivalent

2000 DAC-Houre = 5 rem

DAC (Derived Air Concentration) forTh-232 = 5E-13uCi/ml

Administrative Site Limit for Occupational Exposure = 30% Tn-232 DAC = 1.5E-13 uCi/ml
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OHIO STREET
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